OCT 1983

Workstation Environment Working Group Schedule of Deliverables

November 1983: Interim report on merging word processing and data processing in current Agency systems.

March 1984: Status briefing on workstation environment requirements and the Delta Data follow-on.

August 1984: Final report on workstation environment requirements and the Delta Data follow-on.